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existing ductbank between the communications hut and manhole 14 has spare conduits 
per Ft. Jackson NEC. 


 
3.2.3. Individual Building Service:  The HQ building will be provided with a 100 pair copper and 


48 strands of fiber optic cable. The fiber optic cable at the HQ building will be routed to 
each building on site. The Barracks and DFAC will require 50 pairs of copper and 12 
strands of fiber optic cable. A 4-way 4” communication ductbank shall be used for lateral 
duct runs between manholes. A 3-way 4” communications ductbank shall be used for runs 
to buildings. Ductbanks will be direct buried except when installed under roadways and 
will require concrete encasement. A 4” conduit from the main telecommunications room to 
five feet away from the Barracks will be provided for local telephone service. 


 
3.3. Antiterrorism Measures:  AT/FP measures will be in accordance with UFC 4-010-01 DoD 


Minimum Antiterrorism Standards for Buildings.  The project site is located well within the Fort 
Jackson controlled perimeter.  A minimum 82-foot AT/FP setback distance will be maintained 
between each of the buildings in the complex and the adjacent roads and parking areas.  A 
combination of gates, striping, bollards, curb, and signage will be utilized along the 82-foot 
AT/FP setback perimeter, to control vehicles entering the paved areas associated with the 
BCOFs and the emergency access routes.  A 33-foot unobstructed space will be maintained 
around each of the buildings within the complex so explosive devices 6-inches or larger 
cannot be concealed.  The dumpsters are located well outside the 82-foot ATFP setback of all 
buildings within the AIT complex. 


 
 


3.4. Facility Demolition: Project requires the demolition of nine buildings (257,839 Total SF) 
including five rolling pin style barracks, two dining facility buildings (one currently in use as a 
Battle Simulation Center), and two general purpose buildings. Buildings to be demolished 
include 2250, 2253, 2255, 2260, 2265, 2275, 2280, 2285, and 2270.  These include eight (8) 
category codes, for a total of eighteen (18) distinct building area combinations, as listed in 1391. 
Demolition will further require the abatement/removal of some asbestos containing material 
including floor tile and mastic, textured ceilings and built up roofing materials (flashing).  Lead 
based surveys will need to be performed prior to demolition.  All furniture will be demolished in 
place with the exception of gym equipment which will be relocated.  In addition, the equipment 
currently located in the Battle Simulation Center (building 2270) will be relocated to a location to 
be determined in the future. 
 
3.5. Swing Space:   To accommodate project demolition and construction, the 187th Battalion 
will vacate eleven (11) buildings.  These include building 2360, 2370, 2250, 2280, 2253, 2255, 
2265, 2275, 2285, 2377, and 2210.   The 187th Battalion will relocate to buildings currently 
occupied by the 369th Battalion.  The project requires the refreshing of these nine (9) buildings 
(222,979 Total SF) including four (4) rolling pin style barracks, one (1) dining facility building, 
and four (4) general purpose buildings.   Buildings to be refreshed include 4330, 4220, 4200, 
4205, 4215, 4225, 4235, 2030, and 4210.   Refreshing requires the completion of deferred 
maintenance items including the repair of broken plumbing, lighting fixtures, or life safety items.  
Damaged ceiling and floor tiles shall be replaced.   Painting is not included. 


 
 








FORT JACKSON ‐ CODE 3'S ‐ AIT COMPLEX ‐ 53796 
 SWING SPACE SCHEDULE


O N D J F M A M J J A S O N D 1Q 2Q 3Q 4Q


2360 4330 187th BN HQ Refresh 187 BN HQ
2370 4220 187 BN S1 Refresh 187 BN S1
2250 4220 COF A‐D Company, BN S4 Refresh COF A‐D Company, BN S4
2280 4200 Bay 5 COF E Company (TRAP) Refresh COF E Company (TRAP)


Support Support 
2280 4200 Fitness Trainer  187 Fitness Trainer
2280 4200 Troop Aid Station  187 Troop Aid Station
2280 4200   Chaplin Storage  Chaplin Storage
2253 4205   187 Barracks  187 Barracks
2255 4215   187 Barracks Refresh  187 Barracks
2265 4225   187 Barracks Refresh  187 Barracks
2275 4235   187 Barracks Refresh  187 Barracks
2285 N/A   187 Barracks Refresh  187 Barracks
2377 2030   187 Barracks Refresh  187 Barracks
2210 4210   187 DFAC  187 DFAC
Misc Sheds Sheds Relocate Sheds moved


Laundry Tlr Laundry 187th Footprint  Relocate  369th Footprint
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CEHNC-ISPM-MI                                        9 January 2013 
 
 
Memorandum for Record 
 
SUBJECT:  Scope Discrepancy/Issues for FY 15 - PN 53796 AIT2 Barracks and PN51937 BCT4 Barracks, 
Fort Jackson 
 
1.  The purpose of this memorandum is to document the results of a 7 January 2013 teleconference.   


 
2. The purpose of the call was to clarify/resolve scope issues related to four issues identified as scope 


discrepancy issues. The call was attended by representatives from ACSIM, IMCOM, HQUSACE, 
USACE Southeast Division, South Carolina Charleston District, Fort Jackson, the Clark Nexsen (District 
A&E firm) and members of the HNC PDR Review Team.  A list of participants is attached. 
 


3. The following is a description of the issues discussed with the intended disposition/resolution. 


a. Item #1 – Renovation of Swing Spaces (PN53796) 
 


1)   The current project (PN53796) is preceded by a project intended to construct a 
barracks complex for the 369th, project AIT1 under construction but not due for 
occupancy until 2014. Upon completion of the AIT1 barracks complex the 369th will 
move out of their current complex of 11 buildings. The 187th will occupy 9 of the 11 
buildings formerly occupied by the 369th until such time that the AIT2 barracks 
project is completed. These 9 buildings include 1 DFAC, 4 general purpose buildings 
and 4 rolling pin style barracks. These 9 buildings are in need of repair, including but 
not limited to broken plumbing and light fixtures, damaged floor and ceiling tiles 
and damaged or non-operational life safety features.  
 


2)   Status: The installation seeks to include costs for this renovation into the MILCON 
project for the construction of AIT2, PN53796.  


 
3)   Discussion/Resolution:  ACSIM/IMCOM requests that an economic analysis of 


alternatives be undertaken so that the cost effectiveness of renovation of the swing 
space can be demonstrated as the most effective solution. Alternatives specifically 
requested by ACSIM/IMCOM to be included into the analysis include the double 
bunking of solider in AIT1, the use of alternative facilities or the housing of AIT 
soldiers off post. ACSIM/IMCOM requested and received site maps depicting the 
location and building numbers of these buildings, an estimate of the scope of 
repairs required by these buildings, and the cost to repair each building. See 
attachment 2. Further, the installation needs to address the question of ‘Why now? 
Why are these facilities required to be repaired at this time?’ 


 
b. Item #2 – Insufficient Electrical Capacity (PN53796) 


 
1) There is insufficient electrical capacity to support sited facilities.  


 







2) Status:  Savannah District is working a solution to address the capacity issue. A 
preliminary resolution to the issue was devised but the solution involved an impact to 
the AIT1 project and a modification to the contract. In addition, a possible mistake or 
error in calculation was identified during discussion. As a result, Savannah was forced 
to re-evaluate the proposed solution.  


 
3) Discussion/Resolution:  ACSIM/IMCOM requests that any solution identified not 


impact other projects on Fort Jackson (specifically AIT1). It was requested that any 
solution devised include needed electrical capacity plus an additional margin for 
future development. Discussion of potential solutions suggests the total additional 
cost to be approximately $1 million. ACSIM/IMCOM requested that this cost be 
added to the DD1391.  


 
c. Item #3 – Movement of Relocatables (PN51937)  


 
1) DD1391 includes the cost to relocated six (6) relocatables which are within the 


building footprint of the project facilities.  
 


2) Status:  It is unclear if MILCON funding can be utilized to move relocatables. Per an 
email from Randall Palmer (see attached) it is possible to utilize MILCON funds to 
relocate relocatable buildings so long as the cost to move the buildings does not 
exceed the 20% rule (non cumulative). 


 
3) Discussion/Resolution: ACSIM/IMCOM requested that an analysis of the cost to 


move and re-establish the six relocateables be analyzed to ensure that these costs 
do not exceed 20% of the value of the structures. A conference call will be held 
between ACSIM/IMCOM and PDR Review Team Members to discuss the use of 
MILCON funding to relocate these relocatables.  


 
d. Item #3 – Physical Training Pit (PN51937)  


 
1) DD1391 includes three (3) company physical training pit but includes only two (2) 


COFs. The standard COF design only includes a single pit per COF. 
 


2) Status:  Issue is resolved.  
 


3) Discussion/Resolution: ACSIM/IMCOM requested that one of training pits be 
deleted from the DD1391.  


 
4. The issues above will be addressed and included in the PDR that is under development by 


Charleston District.  Actions required are summarized as follows: 
 


• 53796 - An analysis of the cost to renovate 9 swing space buildings to accommodate the 
367th will be undertaken and provided to the PDR reviewer. The PDR reviewer will 
review and then forward onto ACSIM/IMCOM for consideration.  


• 53796 – An alternative electrical solution to the capacity problem will be developed. 
This solution will be configured such that it does not depend on or impact AIT 1. The 







proposed alternative solution will be forwarded to the PDR Reviewer and then onto 
ACSIM/IMCOM. A line item in the amount of $1 million will be added to the DD1391.  


• 51937 – An analysis demonstrating the cost to move six relocatables is less than 20% of 
the value of the facilities will be provided. A conference call between ACSIM, IMCOM 
and the PDR Review Team will be scheduled to discuss the use of the MILCON funds to 
move relocatables.  


• 51937 – Costs for one (1) of three (3) physical training pits will be removed from the 
DD1391.  


 
 
 
 
 
Encl     /S/ WESLEY A. BUSHNELL 
      FACILITIES PLANNER 
      PDR Review Team 
CF:  All Participants 


 
 


  







Attachment 1 
 
List of Participants – PN 53796 AIT2 Barracks and PN51937 BCT4 Barracks, Fort Jackson, Scope 
Clarification Call 
Date:  7 Jan 2013 
 
 
Name Organization 
Alan Terpolilli ACSIM 
Michael Stygar HQIMCOM 
Ana Ortega HQUSACE 
Herb Eichler HQUSACE 
Dennis McKinley USACE Charleston District 
Stacy Aaron USACE Savannah District 
Bill Connolly Fort Jackson, SC 
Findikoglu Cuneyt Fort Jackson, SC 
Mike Wood South Atlantic Division 
Wayne Morrison Clark Nexsen 
Linda Woods Clark Nexsen 
LouAnn Fornataro Clark Nexsen 
Wes Bushnell PDR Review, HNC 
  
  
  
  
 
  







Attachment 2 
 
 





