
FY15 PDR/3086 MEETING NOTES 
As of December 18, 2012 

Attendees: 
HQUSACE/HNC/LRL Team 
Donna Thompson (LRL) 
Mark Real (LRL) 
Amanda Hardaway (LRL) 
Bobby Harman (HNC) 
David Broyles (HNC) 
Kelton Pankey (HNC) 
Ana Ortega (HQUSACE) 
Wesley Bushnell (HNC) 
 
NAD 
Frank Mordecai (NAD) 
Patty Vaught (NAO) 
Regenia Owens (HQUSACE) 
Mary Dan (NAB) 
Duane Robinson (COS) (NAO) 
John Jones (NAO) 
 
SAD 
Daryl Lotempio (NAVFAC) 
Mike Wood (SAD) (RIT) 
Max Carroll (SAC) 
Gary Chaney (HQUSACE) 
 
LRD 
Rodney Boyd (LRL) 
 
SWD 
Arturo Sosa (SWF) 
Marcos Garcia (SWF) 
Loree Baldi (SWD) 
 
SPD 
Peter Broderick (SPK) 
Randi Elder (SPL) 
Michael Phan (SPD) 
 
NWD 
Doug Plachy (NWK) 
Dave Packard (NWO) 
James Harding (NOW) 



 
 
 
General Announcements: 

1. The next conference call will not be held until the 8th of January. 
 

 
Previous Announcements 

1. Reminded all of 17 Oct email with FY15 PDR guidance; see MRSI site. 
2. Reminded all of new requirement includes Acquisition Strategy template, signed by 

GD and COS.   
3. Emphasized the need to update P2 schedules to reflect pertinent milestones.  Clarified 

that P2 will be utilized as the basis for metrics presented at DMR. 
4. PDRI – Clarified that although PDRI is being reviewed by HQUSACE, PDRI assessments 

are still required for the FY15 PDR’s.  If anyone has issues related to PDRI they are to 
contact Nelson Rulona at HQUSACE for assistance. 

5. No movement yet on code 3s for Family Housing or UAV projects.  
 
  



North Atlantic Division 
PROJECT LOCATION:      FT LEE, VA 
PROJECT DESCRIPTION:      AIT COMPLEX, PH 3 
PROJECT NUMBER:      PN 41449 
PROJECT MANAGER:     JOHN JONES 
ACSIM CODE 3 RELEASE DATE:      15 OCT 12 
PDR SUBMISSION SUSPENSE:    SUSPENSE= 15 JAN 13 ( 120 DAY= 12 FEB 13) 
 
November 06, 2012: 
- No update 

 
November 13, 2012: 
- Project contains both a barracks and a DFAC 
- The COS for both CATCDs attended the Design Charrette 
- DFAC has no site issues. A waiver to the standard design for DFACS is being sought, design is for a 2 

story 2600 PN facility for which there is no approved standard. A similar facility has been 
constructed at Fort Eustis. It is anticipated that a waiver will be granted. Waiver is expected to be a 
local waiver. 

- Barracks site is a constrained site. Design is for a 5 story 500 PN facility. A waiver to the standard 
design is being pursued. Two barracks of this design have already been constructed at Fort Lee, it is 
anticipated that a waiver will be granted. 

- IMCOM approved the site plan for all phases of the project.  
- No anticipated issues with meeting established PDR deadline.   
 
November 27, 2012: 
- PDR submission scheduled for 2 Jan 13. 
 
December 11, 2012: 
- Draft PDR is being put together today and will be uploaded to AMRDEC. 
- On track for delivery of final package by the 4-5th of Jan 13.  
- DFAC and barracks waivers are being worked.  
 
December 18, 2012: 
- Draft PDR was sent out on the 12th of December for review, with an expected upload date of the 5th 

of January. 
- The project is seeking two waivers to the standard design, one for a five story barracks and one for 

a two story DFAC. Project Manager has a position statement from the DFAC COS but not from the 
Barracks COS.  

 
 
 
 
 
 
 
 

 



PROJECT LOCATION:      LETTERKENNY AD 
PROJECT DESCRIPTION:      REBUILD SHOP  
PROJECT NUMBER:      PN 69649 
PROJECT MANAGER:     MARY DAN - FRANK BENVENGA 
ACSIM CODE 3 RELEASE DATE:     21 SEP 12 
PDR SUBMISSION SUSPENSE:     SUSPENSE= 15 JAN 13  (120 DAY= 19 JAN 13) 
 
November 06, 2012: 

No update  
 
November 13, 2012: 
- Duane Robinson will replace David Pfeffer who is set to retire in a few months. 
- Initial date of completion has been scheduled for February 13th, Division has directed the district to 

revise their schedule to ensure that the PDR is completed and reviewed prior to January deadline. 
(There appears to have been some confusion caused by the release of directives by the various RITs. 
Some RIT guidance shows the date as being ‘120 days but NLT 15 Jan’, some guidance shows ‘120 
days from receipt of the code 3’.) The RIT will reissue the directive for NAD to specify the correct 
date structure.  

- The PDR for this project is being completed through a combination of in-house labor and A/E 
contracting. 

- No Scope issues identified. 
- Design Charrette was held the week of November 5 through November 9th.  
- Anticipated draft PDR by mid December. 
 
November 27, 2012: 
-  PDR submission scheduled for 10 Jan 13. 
 
December 11, 2012: 
- No updates.  
 
December 18, 2012: 
- A draft PDR is anticipated by COB 12-18-12 
 
 
PROJECT LOCATION:      JB LANGLEY, EUSTIS 
PROJECT DESCRIPTION:      AIT COMPLEX, PH 3 
PROJECT NUMBER:      PN 53584 
PROJECT MANAGER:     PATTY VAUGHT 
ACSIM CODE 3 RELEASE DATE:     T GRANTED 13 DEC 12 
PDR SUBMISSION SUSPENSE:     ASAP – LATE FY14 ADD  
 
November 06, 2012: 
- ****This is a FY14 Late-Add and needs to be completed using PDR lite ASAP.**** 
 
November 13, 2012: 
- A Code 3 has not been issued for this project, 2807 is still being processed. Anticipated release of 

code is set for Thanksgiving week.  



 
November 27, 2012: 
- No Code 3 release as of call.  Ana emailed update after call.   Code 3 expected next week (5 Dec.). 

After code release a PDR lite and 3086 will be required to validate the scope and cost requirements 
of this project.  Discuss PDR submission schedule during 11 Dec 12 call. 

 
December 11, 2012: 
- Still waiting on directive for project. Planning on having a design charrette the week of the 2nd of 

January with completion of PDR by Jan 15th.  
- PDR-lite will be required 
- Fort Worth GD is executing the design charrette for this project; there is no A/E involved.  

o There was a meeting at SWF on 11 Dec 12 to decide the scope of this project 
o At this time there is no established lead or POC for this project at SWF. Project Manager 

states that a lead will be identified.  
- Follow up with ACSIM on status of code 3, even with a code 1 you can expend P&D funds and 

conduct the Design Charrette as long as execution of the Charrette is completed with in-house staff.  
 
December 18, 2012: 
- Project Manager confirms that the project will meet the January 15th deadline for PDR approval. 
- Because this project is an FY14 project, there is a hard date for the completion of both the PDR and 

the 3086 of 15 Jan 12. Project also has an upper limit to its PA of $50 million.  
- Project received a code ‘T’ on 13 Dec 12.  
- Note: ACSIM has stated that the new standard will be utilized, the design will not conform to the 

original COS standard. SWF has requested written confirmation of the standard to be utilized from 
ACSIM.   

- Design Charrette is schedule for 8-10th of January. 
- Note: there appears to be a disconnect between expected construction award date in the 3rd or 4th 

quarter of FY15 and information contained in CAPSES which shows construction award in the 2nd 
quarter of FY15. 

- Note there appears to some issues with SWF receipt of monies to conduct the PDR from NAB. 
- Note: there was some discussion that the phase 4 of this project may not be constructed. Phase 4 

contains required demolition. Project Manager advised that there is some interest in moving 
demolition into this project. Required demolition is not required to make the facility a complete and 
usable. It is therefore unlikely that movement of this scope into the current project would be 
approved.   

  



 

South Atlantic Division 
PROJECT LOCATION:      FORT JACKSON, SC  
PROJECT DESCRIPTION:      TRAINEE BARRACKS COMPLEX 3, PHASE 1  
PROJECT NUMBER:      PN51937 
PROJECT MANAGER:     DENNIS MCKINLEY  
ACSIM CODE 3 RELEASE DATE:     15 OCT 12 
PDR SUBMISSION SUSPENSE:     SUSPENSE= 15 JAN 13 (120 DAY= 12 FEB 13)  
 
November 06, 2012: 

- Standard design is changing from a 3 story ‘L’ shaped barracks to a 2 story linear design.  
- Covered Storage is being moved. 
- Maybe some difficulty with on-site topography. 
- Contract for PDR awarded to AE. 

 
November 13, 2012: 

- Anticipated Charrette date is November 28-29. 
- Fort Jackson is expected to recommend changes to the project  

 
November 27, 2012: 

- No update during call.  Herb Eichler will provide follow up email with update.  Follow on update 
provided indicated the Charrette was being conducted this week. 

 
December 11, 2012:  

- Update provided by Max Carroll (for Dennis); PDRS uploaded into AMRDEC 
- Scope discrepancy call has been scheduled for 17 December 2012.   

 
December 18, 2012: 

- Update was provided in scope discrepancy call of 17 Dec 12. 
 
 
PROJECT LOCATION:      FORT JACKSON, SC  
PROJECT DESCRIPTION:      AIT BARRACKS COMPLEX, PHASE 1  
PROJECT NUMBER:      PN53796 
PROJECT MANAGER:      DENNIS MCKINLEY  
ACSIM CODE 3 RELEASE DATE:     15 OCT 12 
PDR SUBMISSION SUSPENSE:     SUSPENSE= 15 JAN 13 (120 DAY= 12 FEB 13)  
 
November 06, 2012: 
- Phase 2 for this complex is PN70989 
- Contract for PDR support was awarded to an A/E on November 1st.   
- Design charrette has not been scheduled but will most likely be held at the end of November.  
- Design is going from a 3 story barracks to a 5 story barracks 
- Costs may be over the $50 million limit 
- Fort Jackson wishes to include furniture move costs and renovation of some swing space; after 

design charrette,  write this additional scope up as a scope discrepancy and address during PDR.  



 
November 13, 2012: 

- Anticipated Charrette date is November 26-27. 
- Fort Jackson is expected to recommend changes to the project  

 
November 27, 2012: 

- No update during call.  Herb Eichler will provide follow up email with update.  The follow-up 
email indicated the Charrette was being conducted this week.   In addition the District noted 
that the Site Approval will have to be modified to include area for track and LEB. FT Jackson is 
proceeding with getting Site Approval modified and expects no problem. 

 
November 28, 2012: 

- Email from PM indicates that site approval will have to be modified to include area for track and 
LEB. 

-  
December 11, 2012: 

- Update provided by Max Carroll (for Dennis); PDRS uploaded into AMRDEC 
- Scope discrepancy call has been scheduled for 17 December 2012.   

 
December 18, 2012: 

- Update was provided in scope discrepancy call of 17 Dec 12. 
 
 
PROJECT LOCATION:      FORT JACKSON, SC 
PROJECT DESCRIPTION:      25 METER RANGE  
PROJECT NUMBER:      PN71734 
PROJECT MANAGER:     MAX CARROLL  
ACSIM CODE 3 RELEASE DATE:     21 SEP 12 
PDR SUBMISSION SUSPENSE:     SUSPENSE= 15 JAN 13 (120 DAY= 19 JAN 13) 
PDR APPROVED:      10 DEC 12  
 
November 06, 2012: 
- Design Charrette has been held 
- The exact location of the facility has not been decided due to the presence of an adjacent fire road. 
- There might be some topographical issues with the site selected. 

 
November 13, 2012: 

- HNC is conducting the PDR for SAC 
- HNC anticipates PDR completion by the end of the month. 
- HNC POC confirms that ‘approved site is large enough for the range such that the fire road will 

not be an issue.’ 
 

November 27, 2012: 
- Bobby Harman reported no known issues and expects PDR submission in the next couple of 

weeks. 
 
 



December 11, 2012: 
- PDR was approved on 12-10-12 

 
December 18, 2012: 

- Submittal of 3086 was verified.  
 
 
PROJECT LOCATION:      SHAW AIR FORCE BASE  
PROJECT DESCRIPTION:      BATTLE COMMAND TRAINING CENTER  
PROJECT NUMBER:      PN71113 
PROJECT MANAGER:      MAX CARROLL 
ACSIM CODE 3 RELEASE DATE:     15 OCT 12 
PDR SUBMISSION SUSPENSE:     SUSPENSE= 15 JAN 13 (120 DAY= 12 FEB 13)  
 
November 06, 2012: 
- Design Charrette has been scheduled for November 20th; A-E Contract Award for PDR will be 

completed and sent out for award the week of November 5th. 
- Point of Contact with NAVFAC is Kenny Gibbings 

 
November 13, 2012: 
- No update.  

 
November 27, 2012: 

- Bobby Harman reported that the Design Charrette was conducted last week and expects PDR 
submission in the next couple of weeks.  PDRI access issue was noted and Bobby will work with 
Nelson to resolve. 

 
December 11, 2012: 

- Design Charrette was completed on the 20th of November, survey is being completed with 
delivery on the 14th and PDR submittal is preliminary scheduled for the 4-5th of January of 2013.  
 

December 18, 2012: 
- Submission of the PDR was set for the 1st week of Jan. 
- A detailed cost estimate will shortly follow the PDR submission. 
- Note: Tab E electronic security costs need to be revised.  

 
  



 

Great Lakes and Ohio River Division  

PROJECT LOCATION:      BLUE GRASS ARMY DEPOT  
PROJECT DESCRIPTION:      CONSOL SHIP/RECVG CTR  
PROJECT NUMBER:      PN8984 
PROJECT MANAGER:      RODNEY BOYD 
ACSIM CODE 3 RELEASE DATE:     21 SEP 12 
PDR SUBMISSION SUSPENSE:    SUSPENSE= 15 JAN 13 (120 DAY= 19 JAN 13) 
 
November 06, 2012: 
- Rodney Boyd recently assumed control of project from Craig Schumate 
 
November 13, 2012: 
- Rodney Boyd is the project manager for this project.  
- PDR Charrette is tentatively scheduled for 11-12 December. 
- PDR is being executed by in house staff. 
 
November 27, 2012: 
- No change from previous status report.  
 
December 11, 2012: 
- Submission of PDR has a preliminary schedule of 15 Jan, USACE HQ requests that this schedule be 

accelerated so as to meet the 15 January deadline for PDR approval.   
- PM reports some minor changes to the project site, references to movement of a container yard to 

the southeast corner of the site.  
 
December 18, 2012: 

- PDR submission schedule is intact, no schedule changes.  
 
 
PROJECT LOCATION:      FORT CAMPBELL  
PROJECT DESCRIPTION:      VEHICLE MAINTENANCE SHOP  
PROJECT NUMBER:      PN64296 
PROJECT MANAGER:      RODNEY BOYD 
ACSIM CODE 3 RELEASE DATE:     11 JUL 12 
PDR SUBMISSION SUSPENSE:    SUSPENSE= 8 NOV 12 (120 DAY= 8 NOV 12) 
PDR APPROVED:       14 NOV 12 
 
November 06, 2012: 
- Rodney Boyd recently assumed control of project from Jeremy Nichols 
- PDR submitted today 6 Nov. for review. 

 
November 13, 2012: 
- PDR Submitted last week 



- CRST approval of the project is required; coordination call will take place on the afternoon of 11-13-
12. 

- Project contained scope for storage which is not authorized for that unit. PDR has been returned for 
correction and removal of this scope.  

- Anticipate PDR approval by end November.  
 
November 27, 2012: 
- PDR was approved 14 Nov 12.  District proceeding with 3086.  Acquisition strategy received 26 Nov 

12. 
 
December 11, 2012: 
- 3086 was submitted to HNC-Cost Engineering the week of December 7th.  
 
December 18, 2012: 
- 3086 submission schedule is intact, no schedule changes.  
- Possible stationing change, decision pending.  

 
 
 

  



South West Division  
PROJECT LOCATION:      FORT BLISS, TX  
PROJECT DESCRIPTION:      SUPPLY AND SUPPORT ACTIVITIES WAREHOUSE 
PROJECT NUMBER:      PN74989 
PROJECT MANAGER:      ARTURO SOSA  
ACSIM CODE 3 RELEASE DATE:      11 JUL 12 
PDR SUBMISSION SUSPENSE:    SUSPENSE= 8 NOV 12 (120 DAY= 8 NOV 12) 
 
November 06, 2012: 
- PDR/3086 work will be contracted out to an A/E firm; contract action will begin on the 6th of 

November.  
- Project Manager has targeted the middle of December for initial review of project.  
- Code 3 for this project was originally issued on 07/12/12 (120 day deadline would have run out the 

9th of November) and yet no action has been taken to complete the PDR. An explanation is required 
of the District to explain this lack of action. 

- Email sent to SWD and SWD RIT on Tuesday 6 November after telecon. 
 
November 08, 2012: 
- Email received from Debra Castens 

o Target date for the charrette is now Nov 28th through 30th. 
o Target dates for submission of Draft PDR is Dec 14th 

 
November 13, 2012: 
- Target dates have been verified.  
- The PA on the project has been reduced by approximately $4 million but the scope of the project 

has not seen a corresponding reduction. HQ directed the GD to validate the correct scope and then 
provide a 3086 that represents their best cost. ACSIM will then decide if scope or cost adjustments 
will be required.   

 
November 27, 2012: 
- Charrette to be held later this week (28-30 Nov), with PDR submittal scheduled for 14 Dec.   
- Clarified with SWF that a predetermined programmed amount is not consistent with the PDR effort, 

PDR should be developed without consideration of the PA imposed by the latest DD1391 
 
December 11, 2012: 
- PDR Submission scheduled for Friday, 14 December 2012. 
 
December 18, 2012: 
- PDR submitted on 14 December 2012 
- 3086 to be submitted in early January 
 
 
 
 
 
 
 



PROJECT LOCATION:      FORT HOOD  
PROJECT DESCRIPTION:      BATTLE COMMAND TRAINING CENTER  
PROJECT NUMBER:      PN68826 
PROJECT MANAGER:      ARTURO SOSA  
ACSIM CODE 3 RELEASE DATE:     15 OCT 12 
PDR SUBMISSION SUSPENSE:    SUSPENSE= 15 JAN 12 (120 DAY= 12 FEB 13) 
 
November 06, 2012: 
- Received an email requesting an extension of the due date for PDR from 1 December 2012 to 30 

January 2013 due to the need to contract out complete of the PDR to an AE.  
- PDR/3086 work will be contracted out to an A/E firm, contract action will begin on the 6th of 

November.  
- Project Manager has targeted the middle of December for initial review of project.  

 
November 08, 2012: 
- Email received from Debra Castens 

o Target dates for the charrette is now Dec 5th through 7th 
o Target dates for submission of Draft PDR is Dec 28th 

 
November 13, 2012: 
- Target dates have been verified, no other issues.  
 
November 27, 2012: 
- Target dates for submission of PDR remains 28 Dec 12.  Acquisition strategy received 26 Nov 12; 

since this was received prior to the Charrette, asked that the PDT review during charrette. 
 
December 11, 2012: 
- Design Charrette has been completed, PDR schedule for on 28 Dec 12 
 
December 18, 2012: 
- Draft PDR was submitted, verify submission of final on the 28th of Dec 
 
 
 
PROJECT LOCATION:      FORT HOOD, TX  
PROJECT DESCRIPTION:      BATTALION COMPLEX 
PROJECT NUMBER:      PN72843 
PROJECT MANAGER:      ARTURO SOSA  
ACSIM CODE 3 RELEASE DATE:     15 OCT 12 
PDR SUBMISSION SUSPENSE:    SUSPENSE= 15 JAN 12 (120 DAY= 12 FEB 13) 
 
November 06, 2012: 
- PDR/3086 work will be contracted out to an A/E, contract action will begin on the 6th of November.  
- Project Manager has targeted the middle of December for initial review of project.  

 
November 08, 2012: 



- Email received from Debra Castens: 
o Target dates for the charrette is now Dec 5th through 7th 
o Target dates for submission of Draft PDR is Dec 21st 

 
November 13, 2012: 
- Target dates have been verified, no other issues.  

 
November 27, 2012: 
- Target dates confirmed valid. 
- Reiterated the need to coordinate project with applicable CoS . 
 
December 3, 2012: 
- Email received stating that the contractor responsible for the conduct of the PC is just now finishing 

work on the DD1391 and that the finalized document should be uploaded by the 7th of December. 
 
December 11, 2012: 
- Additional scope has been added due to compliance with the COS standard (not a scope 

discrepancy). No scope discrepancy issues reported. 
- PDR is due to be uploaded on 21 Dec 12. 
- Design Charrette has been completed.  
 
December 18, 2012: 
- PM confirmed PDR submission on the 21st 
- No issues at this time.  
 
  



South Pacific Division  
PROJECT LOCATION:      MOT CONCORD 
PROJECT DESCRIPTION:      GENERAL PURPOSE MAINTENANCE SHOP 
PROJECT NUMBER:      PN76087 
PROJECT MANAGER:      PETER BRODERICK 
ACSIM CODE 3 RELEASE DATE:     21 SEP 12 
PDR SUBMISSION SUSPENSE:     SUSPENSE= 15 JAN 12 (120 DAY= 19 JAN 13)  
 
November 06, 2012: 
- No Update 

 
November 13, 2012: 
- Preliminary schedule for draft PDR was set for the 16th of January with the Design Charrette 

scheduled for the week of the 10th of December. Project Manager was advised of the deadlines for 
PDR and asked to adjust schedule to meet those dates.  

- Project Manager stated that the directive from the RIT contained only the directive that the PDR 
must be completed within 120 days of code 3 receipt. Nelson will request that the RIT reissue the 
directive.  
 

November 27, 2012: 
- PM advises that schedule now indicates a 2 Jan 13 PDR submittal.  
 
December 11, 2012: 
- Design Charrette is being conducted this week (10-14 December). PDR delivery date was confirmed.  
 
December 18, 2012: 
- Draft PDR was completed on the 17th and sent out for review. 
- PM confirms final PDR by the 2nd of January with 3086 submitted by the 15th of January 
- Possible increase in the demolition costs of the project as the amount programmed is insufficient to 

demolish 10 buildings.  
- Possible increase in the hardstand programmed for this project; as long as the cost are within 10-

30% of the original cost, hardstand increases should not pose a problem.  
 
 
PROJECT LOCATION:      FORT IRWIN 
PROJECT DESCRIPTION:      URBAN ASSAULT COURSE 
PROJECT NUMBER:      PN71716 
PROJECT MANAGER:      RANDI EDLER 
ACSIM CODE 3 RELEASE DATE:     21 SEP 12 
PDR SUBMISSION SUSPENSE:     SUSPENSE= 15 JAN 12 (120 DAY= 19 JAN 13)  
 

November 27, 2012: 
- Charrette scheduled for 28-30 Nov 12. 
- PDR scheduled for a 19 Dec 12 submittal.  
 



December 11, 2012: 
- No issues with building site 
- Environmental Analysis has been approved. 
- Expected date for 1st draft of the PDR is 19 December 
 
December 18, 2012: 
- Draft PDR anticipated by 19-Dec-12 
- No scope issues reported.  
  



North West Division  
PROJECT LOCATION:      FORT CARSON, CO  
PROJECT DESCRIPTION:      AIRCRAFT MAINTENANCE HANGAR 
PROJECT NUMBER:      PN77305 
PROJECT MANAGER:      JAMES HARDING  
ACSIM CODE 3 RELEASE DATE:     26 NOV 12 
PDR SUBMISSION SUSPENSE:     SUSPENSE= 15 JAN 12 (120 DAY= 26 MAR 13)  
 
November 06, 2012: 
- Potential Scope issue – this project has a sister project PN77404, another aircraft maintenance 

hangar at Carson. Both projects (77305 and 77404) include a certain amount of aircraft apron 
space. Originally both projects were included in FY16; however, PN77404 has been removed to 
FY16. Delay of 77404 will create a physical hole in the apron. It may be necessary to include the 
apron space of both projects into the scope for 77305.  

 
November 13, 2012: 
- District is awaiting an answer from HQUSACE RIT on coordination with ACSIM concerning switching 

project years. 
 

November 27, 2012: 
- Since district was not on the telecon, Dave Packard will email update.  Recommend that district 

identify scope required for PN 77305 and a Scope Discrepancy call can be setup to resolve issues. 
 
December 11, 2012: 
- There was discussion of the possibility that portions of the scope from 77404 would be included or 

swapped with portions of the scope from 77305.  PN77404 contains infrastructure and site 
development features which are prerequisites of PN77305 facilities.  

- ACSIM issued a directive via email that PDRs for both 77305 and 77404 should be completed 
simultaneously.  

 
December 18, 2012: 
- Note: There is an initiative to swap site plans between 77305 and 77404 rather than swap projects 

between fiscal years. This will result in some minor changes to supporting facilities. IMCOM has 
been advised of this solution as has ACSIM but neither has provided a definitive response.  
 

 
PROJECT LOCATION:      FORT LEONARD WOOD  
PROJECT DESCRIPTION:      TRAINEE BARRACKS COMPLEX 2, PHASE 2 
PROJECT NUMBER:      PN50486 
PROJECT MANAGER:      DOUG PLACHY  
ACSIM CODE 3 RELEASE DATE:     13 SEP 12 
PDR SUBMISSION SUSPENSE:     SUSPENSE= 11 JAN 12 (120 DAY= 11 JAN 13)  
  
 
November 06, 2012: 
- Project is a pre-existing design that is being changed due to updates to the standard design.  



o Project is going from a 3 story design to a 2 story design 
o This change is not expected to impact project scope.  

- It is anticipated that all PDR/3086 work will be accomplished by in house staff.  
 
November 13, 2012: 
- There was some discussion of the idea that the FY14 Phase 1 project (PN# 56573) is going to be 

deferred. This possibility will affect the phase 2 project (50486) as the phase one project contains all 
of the infrastructure required by the phase 2 project. This issue will be brought up at the MILCON 
IPT on the 14th of November. 

- As is, the PDR will be a rewrite of the original PDR document developed in February of 2012 to 
incorporate the new standard design.  

 
November 27, 2012: 
- The scope of this project is to include 3 barracks, battalion headquarters, DFAC and associated site 

work.  Knowing that the site work is currently in the deferred project 56573 will create a scope 
discrepancy that will need to be coordinated with ACSIM.  Once the scope discrepancy is submitted 
in PDRS a call will be scheduled. Continue to pursue scope validation on both projects.  

 
December 10, 2012 – Phone call from ES:  
- There is an IDS system but the cost is listed in the DD1391 as OMA not OPA. 
- Tab E includes both IDS and CCTV costs in the amount of $500k listed as OMA.  
- Does the new DFAC standard include costs for an IDS if the user is planning on keeping more than 

$500 overnight.  
 
December 11, 2012: 
- There was some discussion that this project may be given a code 4 
- An updated copy of the 1391, which includes site development work from the FY14 project, was 

sent to the installation. The installation is unhappy that work from the FY14 project has been 
moved into the FY15 project and has taken the issue to TRADOC for resolution. 

o A teleconference will be scheduled to resolve these issues assuming that the project is not 
given a code 4. 

o PA for this project has increased from 53 to 74 million  
o Site layout has been updated from an ‘L’ shaped building to a square building. 
o Phase one of this project includes building demolitions, new building pads and 

infrastructure in support of this project. 
o Coordination required with SWF COS, specifically, Doug Plachy needs the square building 

floor plan from SWF COS to apply to the project site plan. 
o Directive 16 July 12 directed change in scope and now an FY15 project.  

 
December 18, 2012: 
- PM has new site plan for barracks and DFAC. 
- A Design Charrette has been scheduled for the week of 15 Jan 

 
 
 
 
 
 



Projects awaiting Codes 
UAV Projects 

 
PROJECT LOCATION:      FORT CAMPBELL  
PROJECT DESCRIPTION:      UAS HANGAR  
PROJECT NUMBER:      PN73542 
PROJECT MANAGER:      RODNEY BOYD 
ACSIM CODE 3 RELEASE DATE:     AWAITING 
PDR SUBMISSION SUSPENSE:      
 
November 27, 2012: 
- LRD, John Moffatt inquired about any information on code 3 release date.  Still awaiting release 

from ACSIM. 
- Emphasized the recent PC does not negate the need to revalidate scope.  Informed District that CoS 

is currently reviewing the standard design for possible changed.  Ensure District contacts CoS for 
latest standard upon receipt of code release. 

 
December 11, 2012: 
- No update. 
 
PROJECT LOCATION:      FORT WAINWRIGHT 
PROJECT DESCRIPTION:      UAV HANGAR  
PROJECT NUMBER:      PN81347 
PROJECT MANAGER:       
ACSIM CODE 3 RELEASE DATE:     AWAITING 
PDR SUBMISSION SUSPENSE:      
 
December 11, 2012: 
- No update. 
 
PROJECT LOCATION:      FORT DRUM  
PROJECT DESCRIPTION:      UAV HANGAR  
PROJECT NUMBER:      PN81349 
PROJECT MANAGER:       
ACSIM CODE 3 RELEASE DATE:     AWAITING 
PDR SUBMISSION SUSPENSE:      
 
December 11, 2012: 
- No update. 
 
PROJECT LOCATION:      FORT CARSON  
PROJECT DESCRIPTION:      UAV HANGAR  
PROJECT NUMBER:      PN81357 
PROJECT MANAGER:       



ACSIM CODE 3 RELEASE DATE:     AWAITING 
PDR SUBMISSION SUSPENSE:      
 
December 11, 2012: 
- No update. 
 
PROJECT LOCATION:      CAMP HUMPHREY  
PROJECT DESCRIPTION:      UAV HANGAR  
PROJECT NUMBER:      PN81359 
PROJECT MANAGER:       
ACSIM CODE 3 RELEASE DATE:     AWAITING 
PDR SUBMISSION SUSPENSE:      
 
December 11, 2012: 
- No update. 
 
PROJECT LOCATION:      FORT IRWIN  
PROJECT DESCRIPTION:      UAV HANGAR  
PROJECT NUMBER:      PN81372 
PROJECT MANAGER:       
ACSIM CODE 3 RELEASE DATE:     AWAITING 
PDR SUBMISSION SUSPENSE:      
 
December 11, 2012: 
- No update. 
 

Army Family Housing 
 
PROJECT LOCATION:      KEFURT & CR 
PROJECT DESCRIPTION:      FAMILY HOUSING  
PROJECT NUMBER:      PN67100 
PROJECT MANAGER:       
ACSIM CODE 3 RELEASE DATE:     AWAITING 
PDR SUBMISSION SUSPENSE:      
 
December 11, 2012: 
- No update. 
-  
PROJECT LOCATION:      ROCK ISLAND ARSENAL  
PROJECT DESCRIPTION:      FAMILY HOUSING  
PROJECT NUMBER:      PN75538 
PROJECT MANAGER:      TBD 
ACSIM CODE 3 RELEASE DATE:     AWAITING 



PDR SUBMISSION SUSPENSE:      
 
November 27, 2012: 
- LRD, John Moffatt inquired about any information on code 3 release date.  Still awaiting release 

from ACSIM. 
 
December 11, 2012: 
- No update. 

 
PROJECT LOCATION:      WATERVLIET ARSENAL  
PROJECT DESCRIPTION:      FAMILY HOUSING  
PROJECT NUMBER:      PN75674 
PROJECT MANAGER:       
ACSIM CODE 3 RELEASE DATE:     AWAITING 
PDR SUBMISSION SUSPENSE:      
 
December 11, 2012: 
- No update. 
 
PROJECT LOCATION:      SOUTH CAMP VILSECK 
PROJECT DESCRIPTION:      FAMILY HOUSING  
PROJECT NUMBER:      PN78713 
PROJECT MANAGER:       
ACSIM CODE 3 RELEASE DATE:     AWAITING 
PDR SUBMISSION SUSPENSE:      
 
December 11, 2012: 
- No update. 

 
PROJECT LOCATION:      BAUMHOLDER  
PROJECT DESCRIPTION:      FAMILY HOUSING  
PROJECT NUMBER:      PN79141 
PROJECT MANAGER:       
ACSIM CODE 3 RELEASE DATE:     AWAITING 
PDR SUBMISSION SUSPENSE:      
 
December 11, 2012: 
- No update. 
 
 
 
 
 
 
 



Misc. Projects 
 
PROJECT LOCATION:      FORT MEADE 
PROJECT DESCRIPTION:      COMMAND AND CONTROL FACILITY  
PROJECT NUMBER:      PN79271 
PROJECT MANAGER:      MICHELE BISTANY (SOURCE: CAPSES) 
ACSIM CODE 3 RELEASE DATE:     AWAITING 
PDR SUBMISSION SUSPENSE:      
 
December 11, 2012: 
- No update. 

 
PROJECT LOCATION:      WEST POINT MILITARY ACADEMY 
PROJECT DESCRIPTION:      CADET BARRACKS, INCR 3  
PROJECT NUMBER:      PN81187 
PROJECT MANAGER:       
ACSIM CODE 3 RELEASE DATE:     AWAITING 
PDR SUBMISSION SUSPENSE:      
 
December 11, 2012: 
- No update. 
 
 


